V2.21 Processing Plan

Status as of 7/31/07

Stream 1 Stream 2 Stream 3
scramjet lightspeed speedracer
Date L2PCSs: Jan, Mar & Oct L2PCs: Apr, Jun & Jul L2PCs: Jan, Feb & Sep
22-Jul 2007d007 (1/7) 2007d200 (7/19) v2.22 test
23-Jul 2007d008 (1/8) 2007d201 (7/20) 2007d051 (2/20) V02.21 completed
24-Jul 2007d010 (1/10) 2007d202 (7/21) 2007d052 (2/21) in progress
25-Jul 2007d009 (1/9) 2007d203 (7/22) 2007d053 (2/22) non-production
26-Jul 2007d012 (1/12) 2007d204 (7/23) 2007d054 (2/23) _
27-Jul 2007d013 (1/13) 2007d205 (7/24) 2007d055 (2/24)
28-Jul 2007d014 (1/14) 2007d206 (7/25) 2007d056 (2/25)
29-Jul 2007d015 (1/15) 2007d207 (7/26) 2007d057 (2/26)
30-Jul 2007d016 (1/16) 2007d208 (7/27) 2007d058 (2/27)
31-Jul 2007d209 (7/28) 2007d059 (2/28)
1-Aug 2007d210 (7/29) 2007d032 (2/1)
2-Aug 2007d211 (7/30) 2004d260 (9/16)
3-Aug L2PCs Aug (Mar) 2007d212 (7/31) 2004d264 (9/20)
4-Aug 2007d213 (8/1) 2007d182 (7/1) 2004d265 (9/21)
5-Aug 2007d214 (8/2) 2007d187 (7/6) 2004d266 (9/22)
6-Aug 2007d215 (8/3)
7-Aug 2007d216 (8/4) 2006d095 (4/5) 2004d269 (9/25)
8-Aug 2007d217 (8/5) 2006d096 (4/6) 2004d270 (9/26)
9-Aug 2007d218 (8/6) 2006d097 (4/7) 2004d271 (9/27)
10-Aug 2007d219 (8/7) 2006d098 (4/8) 2004d272 (9/28)
11-Aug 2007d220 (8/8) 2006d099 (4/9)




Status as of 7/31/07

MLS Level 2 Processing Status for V2.2
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May-05|( 121] 122] 123] 124 127] 128] 129] 130|[ 131] 132] 133] 134 139 140|[ 141] 142] 143] 144] 145] 146] 147] 148] 149] 150] 151
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CAFS

Solar Proton, CAFS

HO2 [& HOCI]

MIPAS (Hoepfner)

CIlO (southern polar vortex)

Ace Val. 2nd & SAUNA

AMMA campaign

Processing in progress




Candidate V2.2 Priority Dates

year | month day DOY comment Count
2004 | Aug 25 238 balloon, BrO 1
Sept 16, 20-22, 25-28 260, 264-266, 269-272 HO2 [& HOCI] 8
2005 | Apr 1 91 2005 Eureka 1
Jun 11,19, 21, 24 162, 170, 172, 175 CAFS 4
Sept 2-6, 8,9, 12 245-249, 251, 252, 255 ClO, Scott Base 8
Nov 7,8, 16-30 311, 312, 320-334 MIPAS (Hoepfner) 17
Dec 1-6 335-340 MIPAS (Hoepfner) 6
2006 | Apr 5-18 95-108 SAUNA, 2006 Eureka 14
Jun 1-28, 30 152-179, 181 AMMA campaign 29
Aug 1-31 213-243 AMMA campaign 31
Sept 1-30 244-273 AMMA campaign 30
Dec 6-10 340-344 Solar Proton 5
2007 | Jan 11, 17-23, 25-31 11, 17-23, 25-31 Met Office Assimilation 15
Feb 1-18 32-49 Met Office Assimilation 18
Total 187

Current Use of Resources:

Stream 1 (scramjet with Jan. Mar, & Oct):
Jan 2007, load L2PCs for Aug, forward processing for Aug
Stream 2 (lightspeed with Apr, Jun& Jul):

forward processing for July 2007, Apr 2006, Apr 2005

Stream 3 (speedracer with Jan, Feb, & Sep):
Sept 2004, Feb 2007
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